
UNITED 
TECHNOLOGIES 
INMONT 1255 Broad Street 

P.O. Box 6001 
Clifton, New Jersey 07015-6001 
201/365-3400 

Inmont Corporation 

April 4, 1985 

Ms. Janet Feldstein 
Environmental Engineer 
Site Investigation & Compliance Branch 
Emergency & Remedial Response Division 
U.S.E.P.A. - Region II 
26 Federal Plaza 
New York, New York 10278 

Dear Janet: 

Attached is the second weekly progress report for Phase I Site 
Assessment and Waste Characterization work presently underway at 
the Duane Marine site. 

If you have any questions, please feel free to call (201) 
365-3537. 

RE: DUANE MARINE SALVAGE CORPORATION 
PERTH AMBOY, NEW JERSEY 

WEEKLY PROGRESS REPORT 

Sincerely yours, 

INMONT CORPORATION 

Robert M. Blanchfield 
Manager, Waste Management 

RMB:ipf 
Attachment 

cc: Bruce Sprague 
On-scene Coordinator 

335049 



DUANE MARINE SALVAGE CORPORATION 
PERTH AMBOY, NEW JERSEY 

PHASE I - SITE ASSESSMENT AND 
WASTE CHARACTERIZATION 

PROGRESS REPORT 
APRIL 1ST THRO 4TH 

Day 6 - April 1, 1985 

* Sampled drums, vessels and tanks in Area A (West side of 
building) 

Day 7 - April 2, 1985 

Completed sampling of Area A, plus sampled underground 
tanks and 50 of the staked drums near retaining wall west 
of building. 

Day 8 - April 3, 1985 

* Sampled drums in Area 8, which is north of the building. 

Day 9 - April 4, 1985 

* Continued sampling drums in Area B. 

PROPOSED SCHEDULE 

Day 10- April 5, 1985 

Sampled burned out drums near decontamination area. 

Day 11- April 8t 1985 

* Sample solids and liquids, if any, in 250,000 gallon 
tank. 

Day 12- April 9, 1985 

Sample dumpSters and visibly contaminated soil near large 
tank. 

Day 13^- April 10, 1985 

Demobilize from site. 




